

FLUXYS
Planned Works and Interventions 2012
LNG Zeebrugge



Year	Month	Week	Nbr days	Description	Impact	Impact from	Impact to	Status
2012	9	38	11	Shutdown 2012: second part of September 2012	Send Out limited to 50%	8/09/2012	18/09/2012	Scheduled